

# Merritt Island National Wildlife Refuge Comprehensive Conservation Plan - Updated Schedule

<b>Planning Phase</b>	<b>Estimated Dates</b>
✓ Conduct Preplanning	Summer 2001 - September 2002
✓ Initiate Public Scoping (Open House)	September 21, 2002
✓ Conduct Public Scoping	September 2002 - November 2002
✓ Conduct Intergovernmental Scoping	September 2002 - August 2003
<b>➔ Prepare Draft CCP</b>	<b>December 2002 - December 2004</b>
Conduct Internal Review	January 2005 – March 2005
Request Public Review & Comment	April 2005 – June 2005
Develop Final CCP	July 2005 – August 2005
Sign Finding of No Significant Impact	September 2005
Begin Implementation	October 2005